COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2011

ESTI MATE SUMVARY 11: 42: 24
CONTI D C18049 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18049- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TI VE ALLOW 25 WORK DAYS
SH 119 @WCR 7.5 SI GNALI ZATI ON PERCENT TI ME: 52.00 ORI G TI ME ALLOW 25 WORK DAYS
PRQJECT NO. FSA1192- 017
SH 119 @WCR 7.5 SI GNALI ZATI ON
NAMVE OF RQAD: 119C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS,  COVPANY PAY PER OD ENDI NG 09/ 26/ 2011 DATE TI ME STARTED 08/23/2011
6309 MONARCH PARK PLACE SUI TE 200 DATE LET 07/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 08/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 18/ 2011 DATE ACCEPTED
L ONGVONT CO 80503 303-530- 4212 DATE NOTI CE TO PROCEED 08/ 23/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 212, 455. 05 PARTI Cl PATI NG $ 230.00 $ 230. 00
AWARD PRQIECT AMT: $ 199, 385. 94 NON- PARTI Cl PATI NG 90, 254. 98 90, 254. 98
PERCENT COVPLETE: 42.59% TOTAL EARNI NGS 90, 484. 98 90, 484. 98
FUNDS AVAI LABLE: $ 121, 970.07 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 90, 484. 98 90, 484. 98
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,471.55 -2,471.55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 88, 013. 43 88, 013. 43
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 88, 013. 43 88, 013. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 88, 013. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18049 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18049- BI D ESTI MATE RUN 10/ 21/ 2011
PRQIECT FSA1192- 017 ESTI MATE NO 0001 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202- 00203 *Renoval of Curb and Gutter 73. 000 0. 000
LF 73. 000 989. 88
13. 56000 73. 000 989. 88
0010 202- 00206 *Renoval of Concrete Curb Ranp 11. 000 0. 000
5% 11. 000 298. 32
27.12000 11. 000 298. 32
0015 202- 00220 Renoval of Asphalt Mat 110. 000 0. 000
Sy 110. 000 745. 80
6. 78000 110. 000 745. 80
0020 202-00250  *Renpval of Pavement Marking 309. 000 0. 000
SF 0. 000 0.00
3. 39000 0. 000 0. 00
0025 202- 00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 35. 00
35. 00000 1. 000 35. 00
0030 203-01597 *Pot hol i ng 9. 000 0. 000
HOUR 9. 000 1, 368. 00
152. 00000 9. 000 1, 368. 00
0035 208- 00002 Erosi on Log (12 Inch) 221. 000 0. 000
LF 221. 000 824. 33
3. 73000 221.000 824. 33
0040 208- 00034 Gravel Bag 16. 000 0. 000
LF 16. 000 90. 24
5. 64000 16. 000 90. 24
0045 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 235. 00
235. 00000 1. 000 235. 00
0050 208-00103 Renoval and Disposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 4.000 240. 00
60. 00000 4.000 240. 00



CONTI D C18049 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18049- BI D ESTI MATE RUN 10/ 21/ 2011
PRQIECT: FSA1192- 017 ESTI MATE NO 0001 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 403- 00720 *Hot M x Asphalt (Patching) (Asphalt) 40. 020 0. 000
TON 40. 020 5,882.94
147. 00000 40. 020 5,882.94
0065 503-00018 Drilled Caisson (18 Inch) 4.000 0. 000
LF 4.000 368. 00
92. 00000 4.000 368. 00
0070 503-00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 42.000 12, 642. 00
301. 00000 42.000 12, 642.00
0075 608- 00006 *Concrete Sidewal k (6 Inch) 28. 000 0. 000
Sy 28.000 1,740. 20
62. 15000 28.000 1, 740. 20
0080 608- 00010 *Concrete Curb Ranp 22.000 0. 000
Sy 22.000 2,933.48
133. 34000 22.000 2,933.48
0085 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 1.000 3,164. 00
3, 164. 00000 1.000 3,164. 00
0090 609-21010 *Curb and CGutter Type 2 (Section I|-B) 43. 000 0. 000
LF 43. 000 1, 020. 39
23. 73000 43. 000 1,020. 39
0095 609-21020 *Curb and CGutter Type 2 (Section I1-B) 167. 000 0. 000
LF 167. 000 4,151. 62
24.86000 167. 000 4,151. 62
0100 613-00201 *2 Inch BElectrical Conduit (Jacked) 227.000 0. 000
LF 227.000 2,501. 54
11. 02000 227.000 2,501.54
0105 613-00301 *3 Inch BElectrical Conduit (Jacked) 454. 000 0. 000
LF 454. 000 5,752.18
12. 67000 454. 000 5,752.18
0110 613-01200 2 Inch Electrical Conduit (Plastic) 102. 000 0. 000
LF 102. 000 408. 00

4. 00000 102. 000 408. 00



CONTI D: C18049 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18049- BI D ESTI MATE RUN 10/ 21/ 2011
PRQJECT: FSA1192- 017 ESTI MATE NO. 0001 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-01300 3 Inch Eectrical Conduit (Plastic) 99. 000 0. 000
LF 99. 000 645. 48
6. 52000 99. 000 645. 48
0120 613-10000 *Wring 1. 000 0. 000
LS 0. 500 1,737.50
3, 475. 00000 0.500 1,737.50
0125 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 2.000 0. 000
EACH 0. 000 0. 00
296. 00000 0. 000 0. 00
0130 614-00011 Sign Panel (Cass I) 23.000 0. 000
SF 0. 000 0. 00
16. 37000 0. 000 0. 00
0135 614-00035 Si gn Panel (Special) 16. 500 0. 000
SF 0. 000 0. 00
23. 16000 0. 000 0. 00
0140 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
451. 00000 0. 000 0. 00
0145 614-70336 Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
561. 00000 0. 000 0. 00
0150 614-70560 Traffic Signal Face (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
922. 00000 0. 000 0. 00
0155 614- 72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
0160 614-72866 Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
4,841. 00000 0. 000 0. 00
0165 614-72886 I ntersection Detection System (Canera) 3. 000 0. 000
EACH 0. 000 0. 00
5, 551. 00000 0. 000 0. 00



CONTI D C18049 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18049- BI D ESTI MATE RUN 10/ 21/ 2011
PRQIECT: FSA1192- 017 ESTI MATE NO 0001 11: 42: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 304. 00000 0. 000 0. 00
0175 614-81255 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
29, 598. 00000 0. 000 0. 00
0180 614-84100 Traffic Signal Pedestal Pole A um num 1. 000 0. 000
EACH 0. 000 0. 00
483. 00000 0. 000 0.00
0185 614-86105 Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
1, 735. 00000 0. 000 0. 00
0190 614-86246 Controller (Type 170E-HC11) 1. 000 0. 000
EACH 1. 000 16, 920. 00
16, 920. 00000 1. 000 16, 920. 00
0195 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 1. 000 5,981. 00
5, 981. 00000 1. 000 5,981. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 900 900. 00
1, 000. 00000 0. 900 900. 00
0210 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 600 8, 100. 00
13, 500. 00000 0. 600 8, 100. 00
0215 627-00005 *Epoxy Pavenent Mar ki ng 2.000 0. 000
GAL 0. 000 0. 00
226. 00000 0. 000 0. 00
0220 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 31. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0225 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 308. 000 0. 000
Li ne
) SF 0. 000 0. 00

12. 43000 0. 000 0. 00



CONTI D C18049 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18049- BI D ESTI MATE RUN 10/ 21/ 2011
PRQIECT: FSA1192- 017 ESTI MATE NO 0001 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 14. 000 382. 90
27. 35000 14. 000 382. 90
0235 630- 00007 *Traffic Control |nspection 13. 000 0. 000
DAY 3. 000 150. 00
50. 00000 3. 000 150. 00
0240 630-00012 *Traffic Control Managenent 25. 000 0. 000
DAY 12. 000 6, 240. 00
520. 00000 12. 000 6, 240. 00
0245 630- 00015 *Uni formed Traffic Control Coordination 4. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0250 630- 80342 *Construction Traffic Sign (Panel 27.000 0. 000
EACH 13. 500 459. 00
34. 00000 13. 500 459. 00
0255 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 28.50
57. 00000 0. 500 28.50
0260 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 0. 000
EACH 11. 000 66. 00
6. 00000 11. 000 66. 00
0265 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 26. 000 29.38
1. 13000 26. 000 29. 38
0270 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
Tenpor ar
(Terporary) EACH 0. 500 2, 825. 00
5, 650. 00000 0. 500 2,825.00
0275 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18049 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18049- BI D ESTI MATE RUN 10/ 21/ 2011
PRQJECT: FSA1192- 017 ESTI MATE NO. 0001 11:42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0285 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70082 F/ A Furnish & Install Electrical 399. 300 0. 000
FA 399. 300 399. 30
1. 00000 399. 300 399. 30
0300 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 212,225.05 % 90, 254. 98 $ 90, 254. 98
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 230. 00
230. 00000 1.000 230. 00
CAT 0400 CURRENT AMI  $ 230.00 % 230.00 % 230. 00
PRQIECT TOTAL CURRENT AMI  $ 212,455.05 $ 90, 484.98 $ 90, 484. 98



